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the expiration of the time for cutting
and removal.

[57 FR 37477, Aug. 19, 1992]

§5473.4 Approval of request.

(a) If the purchaser shows that his
delay in cutting or removal was due to
causes beyond his control and without
his fault or negligence, the contracting
officer may grant an extension of time,
upon written request by the purchaser.
Such extension will not exceed one
year, and will require an appraisal, if
the delay was not imposed by the Unit-
ed States or any State government
agency as provided by paragraph (c) of
this section. Market fluctuations are
not cause for consideration of contract
extensions. Additional extensions may
be granted upon written request by the
purchaser.

(b) Notwithstanding the provisions of
paragraph (a) of this section requiring
reappraisal if the delay was not im-
posed by the United States or any
State government under paragraph (c)
of this section, the contracting officer
may grant an extension of time, with-
out reappraisal, not to exceed enough
time to provide 30 days of operating
time, if the delay was due to causes be-
yond the purchaser’s control and with-
out his fault or negligence. No addi-
tional extensions may be granted with-
out reappraisal under the provisions of
this paragraph.

(c) On a showing that the purchaser
performed as the average prudent oper-
ator would be expected to perform in a
like time period prior to any delaying
event listed in this paragraph, the con-
tracting officer may grant, without re-
appraisal, an extension of time not to
exceed that necessary to provide an ad-
ditional amount of operating time
equal to operating time lost as a result
of:

(1) Additional contract requirements
incorporated in contract modifications
requested by the Government;

(2) Delays necessitated by the re-
quirements for consultation with the
U.S. Fish and Wildlife Service under
the Endangered Species Act;

(3) Reviews for cultural resource val-
ues;

(4) Court injunctions obtained by par-
ties outside the contract; or

§5474.1

(5) Closure of operations by State fire
protection agencies due to fire danger.

(d) Upon written request of the pur-
chaser, the State Director may extend
a contract to harvest green timber to
allow that purchaser to harvest as sal-
vage from Federal lands timber that
has been damaged by fire or other nat-
ural or man-made disaster. The dura-
tion of the extension shall not exceed
the time necessary to meet the salvage
objectives. The State Director may
also waive reappraisal for such exten-
sion.

[57 FR 37477, Aug. 19, 1992, as amended at 57
FR 62235, Dec. 30, 1992]

§5473.4-1 Reappraisal.

(a) If an extension is granted under
§5473.4(a), reappraisal by the contract-
ing officer of the material sold will be
in accordance with this section.

(b) For a cruise sale the timber sold
remaining on the contract area shall be
reappraised for the purpose of comput-
ing the reappraised total purchase
price. The reappraised total purchase
price shall not be less than the total
purchase price established by the con-
tract or last extension. The authorized
officer may require that the re-
appraised total purchase price shall be
paid in advance as a condition of grant-
ing an extension.

(c) For a scale sale each species of
timber remaining on the contract area
shall be reappraised. The reappraised
unit price for each species shall be ef-
fective for the remaining life of the
contract: Provided, however, The re-
appraised unit price for each species
shall not be less than the unit price es-
tablished by the contract or previous
extension.

[52 FR 42587, Nov. 5, 1987 and 53 FR 31002,
Aug. 17, 1988, as amended at 56 FR 33833, July
23, 1991; 57 FR 37477, Aug. 19, 1992]

Subpart 5474—Contract
Assignment

§5474.1 Conditions; general.

(a) The purchaser may not assign the
contract or any interest therein with-
out the written approval of the author-
ized officer. An assignment shall con-
tain all the terms and conditions
agreed upon by the parties thereto.
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